AGREEMENT NO. 100118

AMENDMENT NUMBER ONE
TO
ENGINEERING DESIGN SERVICES AGREEMENT
FOR
BONNEVILLE/CLARK ONE-WAY COUPLET

THIS AMENDMENT NUMBER ONE is made and entered into this day of
, by and between the City of Las Vegas, a municipal corporation of

the State of Nevada (herein the “City”), and Kimley-Horn and Associates, Inc. (herein the

“Consultant”).

WHEREAS, the City and the Consultant have entered into an Agreement dated
Novemeber 19, 2003, (herein the “Agreement”), retaining the services of the Consultant for the
design of Bonneville/Clark One-way Couplet more fully described therein in connection with the
improvements to be constructed at Bonneville Avenue and Clark Avenue from Main Street to

Charleston Boulevard and,

WHEREAS, since entering into the Agreement, the City desires to modify the services of
the Consultant to include additional design services not included in the original scope of the
PROJECT and to reduce the overall limits of the PROJECT.

NOW, THEREFORE, in consideration of the above premises, the parties hereto agree

that the following changes shall be made to the Agreement:

1. Add the number shown above in the header (100118-LD) to each page of the Agreement as

the Agreement Number for this project.

2. Al further design efforts will be limited to the reach from Main Street to Las Vegas

Boulevard. Future plans prepared under this contract will be limited to this reach.

3. Delete the original Exhibit "A" Scope of Services and replace with the attached "Revised
Exhibit A Scope of Services" for detail of additional design required.
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See attached Exhibit "B" Additional Services of the Engineer for detail of possible additional

tasks.
See attached Exhibit "C" Man-Hour Estimate for detail of additional man-hours required.

Exhibit "D" Fee Breakdown is hereby amended to increase the total compensation of the
entire Agreement referenced herein by $250,000, from $1,625,000 to $1,875,000.

Delete the original Exhibit "G" Disclosure of Ownership/Principals and replace with the
attached "Revised" Exhibit "G" Disclosure of Ownership/Prinipals.

All other provisions of the Agreement remain in force and effect.
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IN WITNESS WHEREOF, the parties hereto have caused this Amendment Number One

to be executed the day and year first above written.

ATTEST:

Beverly K. Bridges, MMC
City Clerk

APPROVED AS TO FORM:

Ot 5. Frt 020

Date

/1)1 /b 7

Dﬁuty City Attorney

Date

CITY OF LAS VEGAS

By:

Kathleen C. Rainey, Manager
Purchasing and Contracts
“CITY”

KIMLEY-HORN AND ASSOCIATES, INC.

By: W Vm
Michael Colety, P.E.

‘CONSULTANT”




Agreement # 100118-LD
Bonneville/Clark One-Way Couplet

BONNEVILLE / CLARK ONE-WAY COUPLET

CONTRACT AMENDMENT

REVISED EXHIBIT “A”

SCOPE OF SERVICES

INTRODUCTION:

The Bonneville/Clark One-Way Couplet project will consist of roadway improvements to create
an ecast-west one-way couplet with Bonneville Avenue and Clark Avenue in downtown Las
Vegas. Specifically, it will:

e Convert Bonneville Avenue into an eastbound one-way road from 1% Street to Las Vegas
Boulevard,

e Convert Clark Avenue into a westbound one-way road from Las Vegas Boulevard to 1%
Street, ‘

e Convert the alleyway between 1* street and Casino Center Boulevard into a southbound
one-way road between Clark and Bonneville, and

e Widen Bonneville Avenue from Main Street to the alleyway between 1% and Casino
Center to provide 2 lanes of traffic in each direction.

The project will include roadway, signing and marking, new traffic signal installations, traffic
signal modifications, utility, streetlight, streetscape/landscape and irrigation improvements on
Bonneville Avenue and Clark Avenue, and up to 100” on either side of Bonneville Avenue and
Clark Avenue at side streets. Streetscape concepts shall follow the City of Las Vegas Downtown
Centennial Plan where possible.

The following exhibit details the updated tasks associated with the Bonneville / Clark Couplet
Project (B/C), including work associated with tasks from the original project design, rework
required due to the extended period of time the project has been suspended, effort due to design
changes to the original project, as well as new scope and effort recently added to the project.

Intersection improvements will include curb “bulb-outs” and new traffic signal or signal
modifications. Drop inlets will be designed and/or modified at 4™ Street and Las Vegas
Boulevard to convey storm water from local low points to existing drainage facilities. NV
Energy will be undergrounding their power facilities at alley crossings where overhead power
lines cross either Bonneville Avenue or Clark Avenue. The trench and conduit locations for these
facilities will be shown on the plans prepared for this project.

Revised Exhibit A
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Bonneville/Clark One-Way Couplet

BASIC SERVICES

[

TASK NO. 1 - Project Management

Effort associated with this task in original design reflected equivalent point in project
schedule when design was put on hold. Project Management effort for both phases of the
new project design are independent of work performed in the prior design. Effort for this
task includes field visits, project administration, developing and continuously updating a
project workplan and schedule, drafting monthly progress reports for the client, monthly
progress meetings with the client (8 meetings), three (3) review meetings following
submittals, and meeting minute preparation.

TASK NO. 2 - Utility Coordination
The original utility coordination consisted of the following items:

1. Coordinate with NV Energy to identify the locations of underground conduit for
the relocation of overhead power lines at a total of 6 locations across Bonneville
and Clark Avenue.

2. Coordinate with NV Energy to identify points of connection for power service to
lights and signals.

New effort associated with utility coordination for the B/C design will include getting
updated information from utility companies, new utility information for areas affected by
the new couplet alignment, coordination with NV Energy for relocation and/or
undergrounding of facilities crossing Bonneville and Clark, and coordination with Forest
City and RTC regarding other utility conflicts associated with utilities within the couplet.

The relocation of existing waterline, gas, telephone, cable, or other utilities, with the
exception of NV energy, will not be included in this scope of work and would be an
additional service.

TASK NO. 3 — Topographic Survey

Due to changes in scope and changing conditions in the field since the original survey
was performed in 2003 new survey effort will be required. Effort in this task for new
design phase includes coordinating additional survey data with surveyor, creating
exhibits, reviewing original aerial mapping and survey data, reviewing horizontal control
plan, reviewing field topo, and reviewing new legals, topography and hard shots for the
new alignment and design areas including the Main/Garces intersection and the new
couplet alignment, record of survey (and associated expenses for these tasks to survey
subconsultant).

New topographic survey expenses include the following items:

Revised Exhibit A
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1. Additional survey shots required for the new alignment as well as locations in
which improvements and/or new developments have been constructed in the last
5 years.

2. Modification to existing Horizontal Control Plans to accommodate new
alignment,

3. Record of Survey will need to be created and added to the plan set per
requirements of CLV Survey department.

4. An estimated thirty (30) legal descriptions will be required in total for Phase I of
the project. These include parcels for the new connector alignment, required
R/W takes along Bonneville between Main and Casino Center, and legals
required for the postage stamp easements needed for streetlights along the
couplet connector alignment.

5. Topographic survey hard shots for the proposed RTC traffic signal at Main
Street/Garces.

6. Topographic survey shots for the proposed right turn lane at Las Vegas
Boulevard and Clark Avenue intersection.

7. Topographic survey shots at all new pothole locations, 25 holes expected.

8. Miscellaneous field topography shots to be used as necessary to supplement new
development cadd files.

TASK NO. 4 — Hydrologic and Hydraulic Analysis

The effort and design associated with the drainage analysis in original design was
completed to 80%. The proposed effort under the task for the analysis for Phase I
includes the following:

* Reviewing original draft report, existing studies, and meeting with CLV Flood
Control and Clark County Regional Flood Control District.

¢ Reanalyzing and updating the original draft report to accommodate new roadway
alignment and design.

¢ Since the proposed storm drain will now only extend from Las Vegas Boulevard
to Maryland Parkway and will be installed with Phase II construction sometime
in the future an addendum will be prepared detailing the new analysis for
roadway conditions without a storm drain present. The new analysis will include
hydraulic and hydrologic analysis and cross sections along Bonneville and Clark
between Main Street and Las Vegas Boulevard.

Effort shown in Phase I exhibit is for new analysis, cutting cross sections for existing and
proposed conditions, and writing a report assuming a proposed storm drain will no longer
be present.

Revised Exhibit A
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TASK NO. 5 - 60% Roadway Design

Due to new design required for the modified couplet connector alignment and additional
scope of work added to the project the next submittal to the City will be 60% level,
followed by a 90% (prefinal) and then 100% (final) submittal in lieu of the 70% and
100% submittals outlined in the original scope. 60% design construction documents will
be submitted twelve (12) weeks from the time notice to proceed is given by the City.

Roadway design effort associated with the Phase I plans include not only completing the
original design to 60% level but also having to design from conceptual level
approximately 2/3 of the project area between Main St. and Las Vegas Boulevard due to
horizontal alignment changes from the original project started in 2002 (couplet connector
and new proposed Bonneville cross section), vertical alignment and grading changes
(couplet connector grading as well as regrading due to storm drain inlets being added or
modified at 4™ Street and Las Vegas Boulevard), City of Las Vegas design standard
changes for traffic signals, and new utility relocations due to new alignment (couplet
connector).

Design included with Phase I will include:

* Roadway plan and profile sheets at 20 scale, including existing and
proposed grades given along back of sidewalk, proposed curb and gutter,
along proposed medians, and at driveways;

e Striping and marking design;

e Streetlight and interconnect design;

e Intersection grading with elevations given on a 10° grid pattern and along
curb returns;

e Roadway demo design;

s Five (5) new traffic signal designs at the intersections of Main
Street/Garces (RTC Signal, see Task 13 of this document), Bonneville/1%
Street, Bonneville/3™ Street, Clark/3™ Street and Bonneville/RTC Bus
Station entryway. Queue jumps will be utilized for the signals along
Bonneville at 1% Street and the RTC bus station entryway and design will
be coordinated with the RTC and City of Las Vegas.

e Seven (7) redesigns of existing signals at the intersections of
Bonneville/Main, Bonneville/Casino Center, Bonneville/4™ Street,
Bonneville/Las Vegas Boulevard, Clark/Casino Center, Clark/4™ Street,
and Clark/Las Vegas Boulevard. Traffic signal improvements for the
signals along Casino Center at Bonneville and Clark will be limited to
modifying the pedestrian poles and signal heads to accommodate the new
one-way directional streets; traffic signal improvements for the signals
along Clark at 4" Street and Las Vegas Boulevard will be limited to
modifying the signal heads to accommodate the new one-way traffic
patterns.

¢ [Estimated opinion of probable cost with costs detailed per funding
agency;

e Consultant shall provide fifteen (15) 11x17 sets and three (3) 24x 36 sets
of project plans.

e Consultant shall provide Supplemental Special Provisions, ten (10) sets.

Revised Exhibit A
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Bonneville/Clark One-Way Couplet

¢ TASKNO. 6 - 60% Landscape/Irrigation Design

The landscape effort associated with the Phase I includes new designs to accommodate
both the new couplet alignments, roadway cross sections, and the new City of Las Vegas
landscape design standards and the updated vision for this corridor. 60% landscape /
irrigation design tasks will consist of the following items:

1. Demolition plan showing the extent of existing landscaping that shall be
removed/demolished to accommodate new landscaping and the extent of existing
landscaping that shall remain.

2. Schematic streetscape design sheets indicating trees and tree pits and shrub
placement. A plant palette will be developed representing the plant material
proposed and will be in compliance with the CLV Downtown Centennial Plan.
A hardscape layout will be provided to indicate locations of hardscape clements,
such as planters, special concrete, brick pavers, and parking meter post locations.

3. Schematic irrigation design sheets showing locations of proposed main irrigation
feeds, water meters, and irrigation controllers.

4. Application for water meters from LVVWD.

¢ TASKNO. 7-90% Pre-Final Design

This task and accompanying submittal is new to the project design schedule and will
consist of the following items upon the reception of the City’s 60% review comments:

e Prepare 90% design plans for review. Design plans shall be revised to
incorporate 60% review comments from all entities. Additional plans or exhibits
created for this task will include applicable detail sheets, and other miscellaneous
sheets required to complete the design. Under this task, streetlight and
interconnect plans, signing and marking plans, traffic signal plans and applicable
details shall be prepared per standard.

¢ Consultant shall provide fifteen (15) 11x17 sets and three (3) 24x 36 sets of
project plans.

¢ Consultant shall provide Supplemental Special Provisions, ten (10) sets.

* 90% design construction documents will be submitted seven (7) weeks after all
60% review comments from the City are received.

¢ TASKNO. 8 - 90% Landscape/Irrigation Design

This task and accompanying submittal is new to this project and will consist of the
following items upon the reception of the City’s 60% review comments:

e Prepare 90% design plans for review. Design plans shall be revised to
incorporate 60% review comments from all entities. Additional plans or exhibits
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created for this task will include applicable streetscape and irrigation detail
sheets.
e TASKNO. 9 —Final Design (100%)

This task consists of the following items upon the reception of the City’s 90% review
comiments:

e Prepare final design plans on mylar. Design plans shall be revised to incorporate
the 90% review comments from all entities and will be submitted four (4) weeks
after all City comments are received. KHA shall obtain final signatures on the
mylar plan set from impacted utilities companies.

o The final plans with utility signatures will be submitted to the City. The City
shall be responsible for obtaining internal approval and approval from the RTC.

e TASKNO. 10 - Final Landscape/Irrigation Design (100%)

This task consists of the following items upon the reception of the City’s 90% review
comments:

e Prepare 100% streetscape design plans on mylar. Design plans shall be revised
to incorporate 90% review comments from all entities.

¢ TASK NO. 11 - Bidding
This task shall consist of the following items:
¢ Attending the Pre-bid meeting.
e Attending bid opening
¢ Addressing and answering contractor clarification requests and/or addendum to
plans.
¢ TASK NO. 12 — Construction Services
This task shall consist of the following items:

o Attending weekly construction meetings (9 month construction duration
assumed)

¢ Addressing construction submittals, RFIs, questions and coordination

¢ TASK NO. 13 — Additional Roadway Engineering

Revised Exhibit A
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Modify and redesign 100% plans to account for Forest City development
modifications and changes.

Modify and redesign 100% plans to account for FHWA/SHPO comments upon
submittal of Environmental documents.

¢ TASK NO. 14 — Main/Garces Traffic Signal (RTC)

This task was not a part of the original project, and consists of the following items:

Performing site visits to document existing field conditions, including existing
striping, signage, and underground utilities.

Completing 60% traffic signal design (submitted as part of the Task 5
deliverable).

Completing 90% traffic signal design (submitted as part of the Task 7
deliverable).

Completing Final traffic signal design (submitted as part of the Task 9
deliverable).

Completing Striping/Marking/Signage Design for Main Street north and south of
the Garces intersection.

¢ TASKNO. 15 - Initial Environmental Support

Perform initial Historical Assessment Survey;

As part of City of Las Vegas’ Initial Categorical Exclusion Submittal. Historical
Assessment Survey will assess three properties in total, two of which are located
directly within project limits, and the third adjacent to project limits. These
include 510 South First St. and 526 South Casino Center within the project area.
The Casino Center plot includes two buildings. The third property at 401South
Fourth Street is adjacent to the project area and is listed on the National Register
of Historic Places. Survey effort, to be performed by a subconsultant, will entail
photographing the fronts of each of the buildings, property records search,
architectural analysis, and completeion of Nevada State Historic Preservation
Office (NV SHPO) architectural forms. The subconsultant will also provide
eligibility recommendation for inclusion in the National Register and effects of
the proposed project on these propoerties. This ionformation will be provided in
a letter report with accompanying maps. This report will meet NV SHPO and
federal standards per Section 106 of the National Historic Preservation Act.
Survey scope of work assumes the following information:

1) Only the three above properties will be included in the assessment;

2) The NV SHPO and Architectural Historians at the Nevada Department
of Transportation (NDOT) agree with the City of Las Vegas assessment
that only these three properties should be included in the required study;

Revised Exhibit A
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3) The nearby Las Vegas High School National Register District is not
required to be included in the architectural assessment but will be
included in the effects assessment only;

4) The other several properties located south of the project that are
eligible or currently listed are not included in this project.

If any of the following three agencies, NV SHPO, NDOT, or the City of Las
Vegas requires further work or properties to be assessed, the subconsultant fee
must be revised.

¢ Support, review and guidance effort to City of Las Vegas in regards to initial
Categorical Exclusion submittal.

TASK NO. 16 - Utility Potholes

Utility potholes will be required by SW Gas for their facilities located in the Phase I area
of work. Other utility potholes may be required where proposed storm drain and
landscaping is to be located (these are additions to the original scope of the project from
2002). Effort for this task shall include:

e Coordination with utility company;

¢ Creating pothole exhibits showing proposed locations. Locations to be approved
by CLV prior to giving potholing company NTP;

s Locations of potholes and information to be included in plan/profile sheets.

TASK NO. 17 — Asbestos Survey

An asbestos survey and certification will be required prior to demo of the existing
buildings in the Phase I roadway alignment. Effort associated with this task shall include
the following:

e Coordination with Asbestos Survey Subconsultant

¢ Two (2) meetings with subconsultant to discuss scope and project area

¢ Creating scope exhibits to be provided to subconsultant

Buildings to be surveyed and included in the certification process shall be reviewed and
approved by the City prior to commencing with effort on these tasks.
e Deliverable: Pre-demolition asbestos survey reports for each of the affected
buildings to be demo’ed.

EXHIBIT “B”

ADDITIONAL SERVICES OF THE ENGINEER

Revised Exhibit A
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BONNEVILLE / CLARK ONE-WAY COUPLET

This exhibit includes some possible additional tasks. Tasks identified on this exhibit are not
included in the basic services listed in Exhibit A. A fee estimate for these tasks will be prepared
as requested by the CLV. Work for these services shall be authorized by a written change order
to the original contract.

e [Extended Environmental Support: beyond initial CLV support and submittal
review for a Categorical Exclusion. This may include additional tasks deemed
necessary by the City of Las Vegas, FHWA, or SHPO to complete the
Categorical Exclusion or tasks needed for a full Environmental Assessment if
required.

¢ Public Awareness including:

- Preparation of exhibits for use in neighborhood meetings.
- Attendance at additional public meetings to present the project and to
discuss improvements with the meeting attendees.

Utility rehabilitation, including sewer and storm drain facilities

Geotechnical Update Letter and coordination

Preparation of record drawings after construction

Authorization to Enter Property (AEP); Consultant shall prepare AEP permits,

any necessary legal descriptions, exhibits and obtain the necessary

authorizations.

e Construction Phasing Plans

e Dewatering Plan

o  Soil Solubility Test and coordination

Revised Exhibit A
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EXHIBIT "C"
MAN-HOUR ESTIMATE
BONNEVILLE/CLARK
TASK DESCRIPTION Kimiey-torn SUBKTH(:\TAL
SE_| SIA | PM PE EALA | CADD | CLER
BASIC SERVICES
PHASE 1
/IPROJEGT MANAGEMENT: i . G
- Kick Off Meeting 0 3 3 3 3
Field visits [¢] 8 14 12 8
Project Administration 0 4 0 g ")
Review and Update Schedute and Workplan 0 2 2 0 0
Monthly Progress Report 0 4] [ 0 0
Prog fisc. Meetings {external with client, 8 antici) monthly meetings) 0 16 9 0 0
Progress meeting minute preparation 0 0 0 0 Q9
Review meetings (3 meetings) 0 Q 12 12 12 0
Review meetings minute preparation [ 0 6 0 6 4]
SUBTOTAL (1] 33 85 40 33 1" 42 244
to obtain current utilty information 0 0
. backet and update existing utility with current information ] Q 23
coordi with utility panies (3 i 1] .9 27
_ meeting minute preparation and distribution [ 0 8
Nevada Power relocation coordination
icoordination meetings with NP (2 meetings) § 0 0 8 8 3] [ 0 16
i meeting minutes preparation and distribution 0 0 4 0 Y] 4] 4 4
i
SUBTOTAL [
TOPOGRAPHIC SURVEY : :
coordinate additional survey data with surveyor, create exhibits 0 0
review aerial mappin 0 0
review horizontal control ptan 0 0
review field topo [ 0
new legals reflecting latest couplet connector afignment, coordinate w/ surveyor 2 [
SUBTOTAL 2 Q 12 [ 25 9 1] 48
} 1 HYDRAULIC'ANALYSIS i £ i L
review existing studies, City comments, and calcul 0 0 2 8 8 0 [\ 18
meet with CLV floed control 3 0 3 0 [ 0 0 )
review/update hydrologic analysis 0 0 1 7 9 0 0 17
review/update hydraulic analysis 0 0 1 7 9 0 0 17
reviewfupdate drop inlet analysis and wspg analysis 4] 4 3 7 9 0 0 19
generate and submit updated calcs and x-sections for approval [ 0 0 6 9 0 0 15
draft and submit addendum memo for approval N 0 0 1 6 12 4] 3 22
QAQC 4 Q 4 ] Q 0 1 5
respond to comments 0 0 1 6 [ 0 2 15
SUBTOTAL 7 [ 12 47 0 6 134
LTASKS {e0%DESIGN Lo = : . = s L L o
Modify Roadway Drawings for 30 Scale 0 0 | 2 i 0 8 15 0 23
Coordir pdate design with lanned pments (2 r ings) 3 6 i 6 i 0 ] 4] 0 21
Create intersection Grading Sheets 0 0 4 ! [ 4 6 0 14
Update General Notes Sheet, Vicinity Map, Cover Sheet 0 Q 2 | 4 6 0 [¢] 8
Horizontat and vertical design i

;review and update utifity basemap sheet [ o 2 0 8 0 [ 10
redesign demo limit design, update sheets 4 4] 3 0 6 12 Y 21
field verification of demo limits . 0 0 4 0 4 Q 0 8

o run autoturn for RTC buses, trucks, modify existing 15% couplet design 1 0 2 0 15 10 0 28
redesign horizontat alignment, update/annotate/draft sheets i 0 0 12 0 45 45 0 102

‘redesign vertical alignment and grading {w/o storm inlets), update/annotate/draft
sheets 2 0 27 [ : 80 50 0 139
iredesign/draft cross sections 0 [4] 3 4 4 8 0 15
:QA/QC roadway plans 3 0 8 0 0 4] 0 9

Utitity Conflict )
conflict identification 0 [ 2 0 1 ] 0 3
conflict resolution . 1 0 3 0 5 5 [ 14
Overhead utility relocation design B :

idetermine extent of required relocations 2 Q 3 0 0 7
;conduft ali 1t design 2 Q 5 5 0 20 0 32
QAJQC titity relocation plans 0 0 3 3 0 0 0 6

Signing and marking design
update existing signing and marking survey 0 [¢] 3 [ 5 4 0 8

iredesign signing and marking for new afignment 1 0 6 0 10 0 Q 17

update SM sheets 0 0 3 0 15 20 0 38
‘‘‘‘‘ {QA/QC signing and marking plans 9 [ 4 3 0 0 4] 7

Traffic Signal design

60% Design for Bonneville Ave. / 1st St. Design {new signal} 1 0 3 24 24 0 0 52

60% Design for Bonnevifle Ave. / RTC Terminal Access Design (new signal) 1 i) 3 24 24 o 0 52

incorporate new CLV standards into original 50% TS Designs 2 0 2 30 30 G 0 64

finish all signal designs to 60% level [¥] 0 2 45 40 4] 0 87

QAQC Designs 4 0 8 0 0 0 Q 10
’’’’’ Street light and interconnect design

revise street light and interconnect b p for new alignment 1 0 4 15 0 10 [¢] 30

iexisting street light survey for 1st St. 0 0 g 8 0 8 [ 12
; update streetlighting sheets 0 [ 2 3 0 15 ] 20
QAJQC street light and interconnect plans 0 0 2 3 0 4 0 5

Storm Drain design .

:80% design for inlet and storm drain design at Las Vegas Bivd/Bonneville 1 Q 3 5 0 4] 0 9
60% design for inlet and storm drain design at ClarkiMaryland Pkwy. 1 ] 3 5 0 0 Q 9
annotate new SD sheet [t} 0 2 0 10 0 0 12
create detail sheet, draft details 0 0 2 0 6 0 0 8
Create profite Sheet of laterals, annotate 0 0 1 1 5 0 [¢] 7
QAGC [ 4 1 3 0 0 4 2

Quantities "

:prepare construction quantities 0 [ 3 0 12 4 4 19

prepare opinion of probable cost ¢} 0 3 4] 3 4 6
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EXHIBIT "C”
MAN-HOUR ESTIMATE
BONNEVILLE/CLARK
TASK DESCRIPTION Kimley-Hom su BK:C;XTAL
SE I SLA l PM PE EA/LA CADD CLER
{QA/QC quantities 1 i 0 2 4] [¢] 0 : [ 3
Special Provisions :
iprepare specs to 60% level / current CLV standards 0 4] 25 0 0 0 6 31
coordinate with CLV 0 0 3 0 0 0 0 3
QAJQC specs 5 0 0 Q 0 0 0 5
Print plans [ 0 0 0 0 8 5 13
Submit plans to CLV and utilities 0 0 0 0 0 2 2 4
SUBTOTAL 33 6 177 174 354 236 13 993
]
[ TASK6: 160% LANDSCAPE T IRRIGATION DESIGN i g o
Review for compliance with Downtown Centennial Pian 0 Q 6
Landscape and Irrigation Design
iRevise Landscape demo plans i 5 2 0 15 0 0 23
{Revise Schematic landsca; ns for new alignm. 1 25 2 4] 30 0 0 58
iRevise Irrigation mainline p! for new alignment 1 15 2 [ 30 [ 0 48
QA/QC pe plans 3 6 0 0 0 () 0 9
ification: [+] 10 0 Q [¢] 4] 0 10
Update Quantities 0 3 1 g 8 [ 0 10
SUBTOTAL 6 68 7 : 1] 83 0 0 164
CTASKT 190% PRE-FINAL DESIGN
Horizontal and vertical design
ddress 60% CLV comments 0 0 5 0 8 15 1]
0% demo fimit design 1 0 3 0 0 4 0
90% horizontal alignment design 1 ") 18 0 36 40 0
90% vertical alignment design 2 4] 27 0 40 40 0 109
field verification of horizontal design [ 0 0 3 Y 0 8
_iupdate typical sections Q 0 Y] 6 6 0 14
QA/QC roadway plans 4 0 0 [ 0 0 10
Utility Conflict
{address agency/utility redlines 2 0 5 10 5 20 0 42
Overhead Utility retocation design
i update conduit alignment design 1 0 3 0 5 5 0 14
QA/QC powerline refocation plans 0 0 1 0 0 0 0 1
Signing and marking design o
address 60% CLV comments [ ) 3 0 2 7 [ 12
90% signing and marking design 1 Y 4 2 0 9 [ 16
QAJQC signing and marking plans 1 [4] 3 [ 0 0 0 4
Traffic Signal design
address 60% CLV comments 0 4] 6 18 20 [ 0 44
:190% Design for all Signals (8 Intessections total) 5 [4] [¢] 56 56 [ 0 123
QAJQC traffic signat plans . 3 0 5 0 [ [ 0 8
Street light and interconnect design
update street light design 0 0 2 10 8 0 40 7
update interconnect design 0 [ 2 0 6 ] 28
QA/QC street light and interconnect plans 2 0 2 5 0 o .0 9
Storm Drain design S
respond to comments [¢] 4] 1 1 2 0 0 4
90% Storm Drain design 4] 4] 1 4 4] [} 6
QAJGC : 1 [ 1 0 0 [ 0 2
90% Design Changes i
B New Striping and Marking design and annotation along Bonneville/Clark Avenue 1 0 4 0 4 6 15
New Bonneville curb alignment; grading/plan-profile/landscape redesign (4th to LV} 1 4 4 o .10 8 27
New Bonneville curb alignment; grading/plan-profile {Main to 1st) 4 4 10 : 10 10 38
i3rd St/Bonneville Traffic Signal (includes field visits, 90% design and annotation) 3 0 4 8 20 : 20 55
QAQC 3 2 8 8 : 0 : 0 : 17
Quantiies :
update construction quantities "] 0 5 8 0 20
update opinion of probable cost 0 0 2 0 o 0 4
QA/QC quantities 0 4] 2 0 0 4] .0 2.
Special Provisions N
update specs 1 0 10 8 [¢] [ 0 19
:QAJQC specs 2 [s] 0 5 0 [ 3 10
Print plans 0 0 0 0 0 7 3 10
Submit ptans to CLV and utilities 0 0 0 0 4] 9 3 3
SUBTOTAL ) - 39 6 150 174 249 218 9 843
TASK 8" |90% LANDSCAPE JIRRIGATION DESIGN : K 5 gt
address 60% CLV comments 0 6 1 [¢] 12 0 0 19
90% rrigation Design [ 8 1 1] 14 4 9 27
90% Landscape Design 0 18 1 [ i8 4 0 41
Update specifications 0 5 0 0 3 0 3 11
QC/QA Streetscape plans 3 5 0 0 0 0 [ 8
SUBTOTAL 3 42 3 0 47 3 3 106
TASK'S: [FINAL'DESIGN {100%)
Horizontal and vertical design _
address 90% CLV comments 1 0 5 0 8 16 L9 30
100% demo limit design 0 Q 2 0 4 4 [4] 10
100% horizontal afignment design 1 0 12 [ 20 24 0 57
100% vertical alignment design 1 0 12 0 24 27 0 84
update typical sections 0 [{] 2 0 3 3 0 8
QAIQC roadway plans 3 0 5 [} 0 0 0 8 _
Qverhead Utility relocation design -
update conduit alignment design 1 0 3 'R 5 ] Y 8
QA/QC powerline relocation plans 1 0 1 0 0 0 0 2 _
Signing and marking design
address 90% CLV comments 0 0 2 0 0 6 0 8
100% signing and marking d 0 0 4 2 8 4 0 8
QA/QC signing and marking 2 0 4 0 0 0 0 8
Fraffic Signal design )
address 90% CLV comments . - 0 [ 1 16 18 [ 0 35
100% traffic signal design 0 0 4 45 55 o 0 104
QA/QC traffic signal plans 3 1] 1 5 0 0 0 ]
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Agreement No. 100118-LD
Amendment No. 1

EXHIBIT "C"
MAN-HOUR ESTIMATE
BONNEVILLE/CLARK
Kimley-H
TASK DESCRIPTION ey KHA
SUBTOTAL
SE_| SLA | PM PE EAMLA | CADD | CLER
Street light and interconnect design H .
address 90% CLV [ i 1 3 3 oy 0
100% street fight design "] 0 2 7 [ [¢) 15
- 100% interconnect design o 0 2 5 [1] 8 [ 13
e QA/QC street light and interconnect plans Q 4] 2 3 Q "] 4] 5
Storm Drain design :
respond to camments 0 0 1 1 il Q [ 3
100% Storm Drain design 0 0 1 1 2 0 0 4
aaac 1 [ 1 0 [ 2
Quantities
update construction quantities 4] 0 2 2 8 6 : 0 18
update opinion of probable cost 0 0 1 1 ¢ [ 0 0 2
QA/QC quantities 2 0 2 0 : [ 0 0 4
Special Provisions
{ update specs 1 0 8 6 0 0 0 15
1QA/QC specs 2 0 4 3 [ [} 0 9
Construction Phasing Ptan
i Phasing plan, drafting and exhibit 0 0 0 0 7 0 10
{QAJQC phasing plan 1 ") 1 0 [ [ 2
Print final mylars i) i) 1] 0 ] 4 12
Seal plans (4] 0 ] 0 Q Y 3
Submit mylars to CLY [J [ 0 0 [ 2 2
SUBTOTAL 20 0 101 162 117 6 497
STASK A0 {FINAL (L ANDSCAPE/RRIGATION DESIGN (100%) £ i E P :
address 90% CLV cominents Q 5 1 0 8 0 ")
100% lrrigation Design 0 4 1 0 6 0 0
100% tandscape Design 0 6 1 0 12 5 o .
Specifications 0 4 0 0 4 0 0
QA/QC Landscape, imigation, hardscape, and lighting plans 3 4 4] ) 0 0. 0
Print final mylars 0 1] Q 0 3 0 Lo
Seal Plans 0 1 0 0 0 0 0
SUBTOTAL 3 24 3 0 33 5 0
TASK 11/ |BIDDING G
attend pre-bid meeting 3 3 0 0 0 0 [
attend bid opening 3 3 Q 0 [ 0 [
addressfanswer contractor clasifications Q 2 6 2 0 3 0 3
SUBTOTAL [} 8 12 2T 3 [} 25
TASK12 CON:STRUCTION;SER,VICES,‘ S 2 A S SR :
attend weekly construction meetings (assume 8 month duration) "] 9 80 9 9 . .
address construction submittals, rfi's, questions, coordination 6 6 40 10 10 10 4]
SUBTOTAL 6 15 100 19 19 10 [ 175 i
TASK 13 JADDITIONAL ROADWAY ENGINEERING 1171 S Bes & i g 8 :
Roadway redesign due to Forest City modificati 2 3 15 .5 20 20 3 68
Roadway redesign due to Environmental comments 2 2 : 16 4 20 20 3 67
SUBTOTAL 7} 5 E 87Ty qQT T 135
TASK 14 | MAIN 1 GARCES TRAEFIC SIGNALIRTC) X
Field visits and investigation 0 0 2 6 6 0 0 14
Traffic Signal Design 60% (includes QA/QC) 0 0 2 30 24 4 4 64
Intersection Striping and marking Design {includes QA/QC) 1 0 2 2 4 4 0 i3
Traffic Signal/Striping and Marking Design 90% (includes QA/QC, resp. to comments) 1 0 3 12 12 5 2 35
77777 Traffic Signal Design Final (includes QA/QC, responding to comments 1 0 3 6 6 4 2 .22
SUBTOTAL - 3 [ 12 56 52 At 8 148
TASK157 [INTTIAL ENVIRONMENTAL SUPPORT
Initial Support and review of CLV CE submittal 2 80 _ 2 64
_jHistorical Survey and Coordination 2 S _ 7
T |suBTOTAL , 6 0 4 65 o el 2 7
TASK'16 [UTILITY. POTHOLES | - . , :
Coordination with potholing compan i 2 ; § X Y S 4__
_ Create Pothole exhibits for distribution to TBE and CLV. 1 2 - : 3
Show pothole infc ion on roadway plan sheets : | 1 : . 8 . § 7
SUBTOTAL [} [ [ 8 o 2 14
TASK:17.{ASBESTOS SURVEY. R ER G b
Coordination with survey company : 3 B . A
Create demo exhibits for surveyor : 1 2 3
SUBTOTAL ) [ 4 0 2 [ N
END OF CITY OF LAS VEGAS BASIC SERVICES
AS __ |UNAUTHORIZED ADDITIONAL SERVICES 78D, T80 TBD _ TBD TBD TBD . TBD | TBD
GRAND TOTAL 126 207 | 740 | 707 ] 1174 | 630 ]| 115 ] 3,759
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EXHIBIT "D"
FEE ESTIMATE
BONNEVILLE/CLARK - PHASE |

Agreement No. 100118-LD

Amendment No. 1

MAIN ST. TO LLAS VEGAS BOULEVARD

LABOR EFFORT g 7]
KHA KHA KHA SUB- ORIGINAL AMENDMENT
SE SLA PM PE EAJLA CADD CLER ESTIMATED EST. ESTIMATED CONSULTANT TOTAL CONTRACT CONTRACT
PHASE 1 - Main St. to Las Vegas Blvd. $190 $165 $180 $160 $125 $105 370 FEE EXP. TOTAL FEE FEE {JAN-08) {OCT-09)
TASK TASK NAME
1 PROJECT MANAGEMENT $o $5.445 $15.300 $6,400 $4,125 $1.155 $2,940 $35,365 $0 $35,365 $35,365 $35,365 $0
2 UTILITY COORDINATION $0 $0 $5.940 $3,200 $625 $1,890 $630 $12,285 $0 $12,285 $12.285 $12,285 $0
3 TOPOGRAPHIC SURVEY $380 $0 $2,160 $0 $3.125 $945 30 $6.610 $0 $6.610 $31,000 $37.610 $27.931 $0.679
4 HYDROLOGIC AND HYDRAULIC ANALYSIS $1,330 $0 $2.160 $7.520 $7.750 30 $420 $19,180 $0 $19,180 $19,180 $19,180 $0
5 60% DESIGN PHASE | $6.270 $990 $31.860 $27,840 $44,250 $24.780 $910 $136.900 $0 $136,800 $136,800 $136,900 $0
60% DESIGN PHASE | INTERIM $3,230 $0 $14.040 $8,320 $20,250 $11,550 $280 $57.670 $¢ $57,670 $57.670 $57,670 $0
[ 60% LANDSCAPE/NIRRIGATION DESIGN PHASE | $1.140 $11,220 $1.260 50 $10.375 $0 $0 $23,905 $C $23,995 $23,095 $23,995 $0
7 90% PREFINAL DESIGN $7.410 $990 $27.000 $27.840 $31.125 $22,680 $630 $117,675 $o $117,675 $117,675 96485 $21,180
8 90% LANDSCAPE/IRRIGATION DESIGN PHASE | $570 $6,930 $540 $0 $5,875 $840 $210 $14,965 $0 $14,965 $14,065 $14,965 $0
9 FINAL DESIGN (100%) PHASE | $3,800 $0 $16,380 $16,160 $20.250 $12,285 $420 $69,295 $0 $69,295 2500 $71,795 66855 §4,940
10 FINAL LANDSCAPE/IRRIGATION DESIGN PHASE | $570 $3.960 $540 $0 $4,125 $525 $0 $9.720 $0 $9,720 $9.720 $7.868 $1,860
" BIDDING $0 $1.320 $2,160 $320 $0 $315 $0 $4,115 $0 $4,115 $4,115 $0 $4,115
12 CONSTRUCTION SERVICES $1,140 $2.475 $18,000 $3.040 $2.375 $1,050 $420 $28,500 30 $28,500 $28,500 $0 $28,500
13 ADDITIONAL ROADWAY ENGINEERING $760 $825 $5.580 $1,440 $5.000 $4,200 $420 $18,225 $0 $18,225 $18,225 $0 $18,225
14 MAIN / GARCES TRAFFIC SIGNAL {RTC) $570 $0 $2,160 $8,060 $6.500 $1.785 $560 $20,535 $0 $20,535 $4,000 $24,536 $24,535 $0
15 INITIAL ENVIRONMENTAL SUPPORT $0 $0 $720 $10,400 $0 $0 $140 $11.260 $0 $11.260 $9,700 $20,960 4] $20.960
ORIGINAL CONTRACT SUBTOTAL $45,495 $524,034
OTHER EXPENSES
16 UTILITY POTHOLES $0 $0 $720 $0 $1,000 $C $140 $1,860 $0 $1,860 $23,000 $24,860 ] $24,860
17 ASBESTOS SURVEY AND CERTIFICATION $0 $0 $720 $0 $250 $0 3210 $1,180 $1 $1,181 $27.000 $28,181 [ $28,181
AMENDMENT BASIC SERVICE SUBTOTAL $162,500
AS UNAUTHORIZED ADDITIONAL SERVICES 18D 8D 18D T80 TBD 18D 18D $87.500 $0 $87,500 30 $87,500 $0. $87,500
AMENDMENT TOTAL  $250,000



ATTACHMENT 1

CERTIFICATE
DISCLOSURE OF OWNERSHIP/PRINCIPALS

1. Definitions
“City” means the City of Las Vegas.
“City Council” means the governing body of the City of Las Vegas.

“Contracting Entity,” means the individual, partnership, or corporation seeking to enter into a contract or
agreement with the City of Las Vegas.

“Principal” means, for each type of business organization, the following: (a) sole proprietorship — the owner of the
business; (b) corporation — the directors and officers of the corporation; but not any branch managers of offices
which are a part of the corporation; (c) partnership — the general partner and limited partners; (d) limited liability
company - the managing member as well as all the other members; (e) trust — the trustee and beneficiaries.

2. Policy

In accordance with Resolution 79-99 and 105-99 adopted by the City Council, Contracting Entities seeking to
enter into certain contracts or agreements with the City of Las Vegas must disclose information regarding
ownership interests and principals. Such disclosure generally is required in conjunction with a Request for
Proposals (RFP). In other cases, such disclosure must be made prior to the execution of a contract or
agreement.

3. Instructions

The disclosure required by the Resolutions referenced above shall be made through the completion and
execution of this Certificate. The Contracting Entity shall complete Block 1, Block 2, and Block 3. The
Contracting entity shall complete either Block 4 or its alternate in Block 5. Specific information, which must be
provided, is highlighted. An Officer or other official authorized to contractually bind the Contracting Entity shall
sign and date the Certificate, and such signing shall be notarized.

4, Incorporation

This Certificate shall be incorporated into the resulting contract or agreement, if any, between the City and the
Contracting entity. Upon execution of such contract or agreement, the Contracting Entity is under a continuing
obligation to notify the City in writing of any material changes to the information in this Certificate. This notification
shall be made within fifteen (15) days of the change. Failure to notify the City of any material change may result,
at the option of the City, in a default termination (in whole or in part) of the contract or agreement, and/or a
withholding of payments due the Contracting Entity.

Block 1| Contracting Entity Block 2| Description

Name: Kimley-Horn and Associates, Inc.
Bonneville/Clark One-Way Couplet:

Address: 2080 East Flamingo Road, Main Street to Las Vegas Boulevard
Suite 210, Las Vegas, NV 89119

Contract Amendment

EIN or DUNS: 56-0885615 Contract No.
Block 3 Type of Business

(] Individual [] Partnership [] Limited Liability Company [X] Corporation [ Trust [] Other:

[CAO — September 2001]



ATTACHMENT 1

CERTIFICATE - DISCLOSURE OF OWNERSHIP/PRINCIPALS
(CONTINUED)

Block 4 Disclosure of Ownership and Principals
In the space below, the Contracting Entity must disclose all principals (including partners) of the Contracting Entity, as
well as persons or entities holding more than one-percent (1%) ownership interest in the Contracting Entity.

FULL NAME/TITLE BUSINESS ADDRESS BUSINESS PHONE
1. Associates Group Services, Inc. 3001 Weston Parkway 919-677-2000
Cary, NC 27513

2,

3.

4,

5.

6.

7.

8.

9.

10.

The Contracting Entity shall continue the above list on a sheet of paper entitled “disclosure of Principals — Continuation”
until full and complete disclosure is made. If continuation sheets are attached, please indicate the number of sheets:

Block 5 DISCLOSURE OF OWNERSHIP AND PRINCIPALS — ALTERNATE

If the Contracting Entity, or its principals or partners, are required to provide disclosure (of persons or entities holding an
ownership interest) under federal law (such as disclosure required by the Securities and Exchange Commission or the
Employee Retirement Income Act), a copy of such disclosure may be attached to this Certificate in lieu of providing the
information set forth in Block 4 above. A description of such disclosure documents must be included below.

Name of Attached Document:

Date of Attached Document: Number of Pages:

! certify under penalty of perjury, that all the information provided in this Certificate is current, complete and accurate. |
further certify that | am an individual authorized to contractually bind the above named Contracting Entity

Name A

/0// //C‘ﬁ d

Date

+h
Subscribed and sworn to before me this 5% day of

Ochber o0

W@M

Notary Public

{CAQ - September 2001}



